COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/06/2001

ESTIMATE SUMMARY 15:28:23
CONTID: C12522 ESTIMATE NO: 0006 PROG SPEC YR: 1999
PCN: 12522-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 95.0 DAYS TIME ALLOW: 270 WORK DAYS
5th Street Overpass PERCENT TIME:  35.19 ORIG TIME ALLOW: 270 WORK DAYS

PROJECT NO: IM 0252-321
5th Street over I-25

NAME OF ROAD: 5th Street

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:
PCL CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 02/06/2001 DATE TIME STARTED 09/18/2000
2000 S. COLORADO BLVD., TOWER TWO, DATE LET 08/10/2000 DATE WORK BEGAN

SUITE 2-500 DATE AWARDED 08/25/2000 DATE TIME STOPPED 10/15/2001

DATE CONTRACT EXECUTED 09/12/2000 DATE ACCEPTED 10/15/2001

DENVER C0O 80222 303-365-6400 DATE NOTICE TO PROCEED  09/18/2000
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  4,044,267.03  PARTICIPATING $  1,870,245.84 $ 1,196,961.58
AWARD PROJECT AMT: $  3,277,942.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 46.24% TOTAL EARNINGS 1,870,245.84 1,196,961.58
FUNDS AVAILABLE: $ STOCKPILED MATERIALS 117,250.22 -574,841.15
GROSS EARNINGS 1,987,496.06 622,120.43
TOTAL CLAIMS: $ RETAINAGE -49,169.13 -31,639.48
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,938,326.93 590,480.95
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,938,326.93 590,480.95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 590,480.95 7777777777777

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C12522 COLORADO DEPARTMENT OF TRANSPORTATION Page 2
PCN: 12522-BID ESTIMATE RUN 02/06/2001
PROJECT: IM 0252-321 ESTIMATE NO: 0006 15:28:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE ___ _______________________
CAT NO0200 ROADWAY
0005 201-00000 CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
30,000.00000 1.000 30,000.00
0010 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.100 0.100
LS 0.000 0.00
5,400.00000 0.100 540.00
0015 202-00160 REMOVAL OF WALL 102.000 0.000
SF 102.000 999.60
9.80000 102.000 999.60
0020 202-00200 REMOVAL OF SIDEWALK 165.000 134.000
5% 0.000 0.00
6.75000 134.000 904.50
0025 202-00202 REMOVAL OF GUTTER 275.000 0.000
LF 0.000 0.00
2.15000 0.000 0.00
0030 202-00203 REMOVAL OF CURB AND GUTTER 601.000 410.000
LF 0.000 0.00
2.25000 410.000 922.50
0035 202-00210 REMOVAL OF CONCRETE PAVEMENT 17.000 0.000
sy 0.000 0.00
7.65000 0.000 0.00
0040 202-00220 REMOVAL OF ASPHALT MAT 3,547.000 1,760.000
5% 0.000 0.00
2.68000 1,760.000 4,716.80
0045 202-00810 *REMOVAL OF GROUND SIGN 2.000 0.000
EACH 0.000 0.00
205.00000 0.000 0.00
0050 202-01000 *REMOVAL OF FENCE 167.000 167.000
LF 0.000 0.00
6.90000 167.000 1,152.30
0055 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 63.000 62.500
LF 0.000 0.00

5.00000

62.500

312.50



CONTID: C12522 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 12522-BID ESTIMATE RUN 02/06/2001
PROJECT: IM 0252-321 ESTIMATE NO: 0006 15:28:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-01300 *REMOVAL OF END ANCHORAGE 2.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0065 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 17,602.000 1,299.000
cY 622.300 5,787.39
9.30000 1,921.300 17,868.09
0070 203-01555 DOZING (LANDSCAPING) 26.000 7.000
HOUR 0.000 0.00
150.00000 7.000 1,050.00
0075 203-01597 POTHOLING 31.000 0.000
HOUR 3.000 540.00
180.00000 3.000 540.00
0080 206-00000 STRUCTURE EXCAVATION 1,379.000 1,274.000
cY 0.000 0.00
1.70000 1,274.000 2,165.80
0085 206-00100 *STRUCTURE BACKFILL (CLASS 1) 259.000 0.000
CcY 0.000 0.00
16.90000 0.000 0.00
0090 206-00360  *MECHANICAL REINFORCEMENT OF SOIL 139.000 0.000
cY 0.000 0.00
19.10000 0.000 0.00
0095 208-00010 EROSION BALES 27.000 9.000
EACH 0.000 0.00
10.50000 9.000 94.50
0100 208-00020 SILT FENCE 658.000 148.000
LF 0.000 0.00
1.70000 148.000 251.60
0105 208-00050 STORM DRAIN INLET PROTECTION 0.000 0.000
EACH 0.000 0.00
430.00000 0.000 0.00
0110 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.500
LS 0.150 157.50
1,050.00000 0.650 682.50



CONTID: C12522 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 12522-BID ESTIMATE RUN 02/06/2001
PROJECT: IM 0252-321 ESTIMATE NO: 0006 15:28:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 210-00030 RESET WATER SERVICE 4.000 0.000
EACH 0.000 0.00
1,130.00000 0.000 0.00
0120 210-00815 *RESET SIGN PANEL 1.000 0.000
EACH 0.000 0.00
530.00000 0.000 0.00
0125 210-04015 MODIFY MANHOLE 2.000 1.000
EACH 0.000 0.00
1,265.00000 1.000 1,265.00
0130 211-03005 DEWATERING 1.000 1.000
LS 0.000 0.00
3,300.00000 1.000 3,300.00
0135 212-00006 *SEEDING (NATIVE) 4.600 0.000
ACRE 0.000 0.00
1,114.00000 0.000 0.00
0140 212-00028 *SEEDING (WETLANDS) 0.400 0.000
ACRE 0.000 0.00
1,755.00000 0.000 0.00
0145 212-00047 *SOIL PREPARATION (SPECIAL) 4.200 0.000
ACRE 0.000 0.00
4,390.00000 0.000 0.00
0150 212-00050 *SOD 1,404.000 0.000
SF 0.000 0.00
1.23000 0.000 0.00
0155 213-00003 *MULCHING (WEED FREE) 4.600 0.000
ACRE 0.000 0.00
595.00000 0.000 0.00
0160 213-00061 *MULCH TACKIFIER 800.000 0.000
LB 0.000 0.00
1.95000 0.000 0.00
0165 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
12,588.00000 0.000 0.00



CONTID: C12522 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 12522-BID ESTIMATE RUN 02/06/2001
PROJECT: IM 0252-321 ESTIMATE NO: 0006 15:28:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 300.000 0.000
EACH 0.000 0.00
23.60000 0.000 0.00
0175 214-00905 *PERENNIALS (2.25 INCH POT) 3,000.000 0.000
EACH 0.000 0.00
3.10000 0.000 0.00
0180 214-01010 *BRUSH LAYER CUTTING 1,750.000 0.000
EACH 0.000 0.00
11.65000 0.000 0.00
0185 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,051.000 0.000
SY 0.000 0.00
1.55000 0.000 0.00
0190 217-00000 *HERBICIDE TREATMENT 10,000.000 0.000
53% 0.000 0.00
0.22000 0.000 0.00
0195 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 15.350 0.000
TON 0.000 0.00
116.00000 0.000 0.00
0200 403-33711 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 5 8-22) 1,683.370 116.390
TON 0.000 0.00
45.70000 116.390 5,319.02
0205 411-10253 *EMULSIFIED ASPHALT (CSS-1H) 220.000 3.000
GAL 0.000 0.00
1.75000 3.000 5.25
0210 412-00600 CONCRETE PAVEMENT (6 INCH) 163.000 0.000
3% 0.000 0.00
28.00000 0.000 0.00
0215 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 2,646.000 2,646.000
SY 0.000 0.00
1.05000 2,646.000 2,778.30
0220 420-00111 GEOTEXTILE (DRAINAGE) (CLASS B) 71.000 67.000
53% 0.000 0.00
5.00000 67.000 335.00
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PCN: 12522-BID ESTIMATE RUN 02/06/2001
PROJECT: IM 0252-321 ESTIMATE NO: 0006 15:28:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 504-04410 *BLOCK FACING 625.000 0.000
SF 0.000 0.00
13.50000 0.000 0.00
0230 506-00218 RIPRAP (18 INCH) 693.000 67.000
cY 108.000 3,537.00
32.75000 175.000 5,731.25
0235 514-00200 *PEDESTRIAN RAILING (STEEL) 85.000 0.000
LF 0.000 0.00
45.10000 0.000 0.00
0240 601-01000 *CONCRETE CLASS B 25.400 6.600
cY 0.000 0.00
485.00000 6.600 3,201.00
0245 601-03000 CONCRETE CLASS D 20.000 0.000
cY 0.000 0.00
320.00000 0.000 0.00
0250 601-03020 CONCRETE CLASS D (MISCELLANEOUS) 140.000 62.150
CcY 60.700 26,404.50
435.00000 122.850 53,439.75
0255 601-03030 CONCRETE CLASS D (BOX CULVERT) 135.000 108.500
cY 0.000 0.00
335.00000 108.500 36,347.50
0260 602-00000 *REINFORCING STEEL 40,891.000 20,548.400
LB 7,435.200 2,676.67
0.36000 27,983.600 10,074.10
0265 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,201.000 0.000
LB 0.000 0.00
0.43000 0.000 0.00
0270 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 891.000 135.000
LF 81.000 2,450.25
30.25000 216.000 6,534.00
0275 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 107.000 0.000
LF 107.000 4,199.75
39.25000 107.000 4,199.75
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PCN: 12522-BID ESTIMATE RUN 02/06/2001
PROJECT: IM 0252-321 ESTIMATE NO: 0006 15:28:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 603-01275 27 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 143.000 126.000
LF 17.000 875.50
51.50000 143.000 7,364.50
0285 603-01960 96 INCH REINFORCED CONCRETE PIPE 314.000 0.000
LF 314.000 91,060.00
290.00000 314.000 91,060.00
0290 603-02300 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 28.000 28.000
LF 0.000 0.00
85.00000 28.000 2,380.00
0295 603-02360 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 33.000 33.000
LF 0.000 0.00
88.00000 33.000 2,904.00
0300 603-05018 18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
610.00000 0.000 0.00
0305 603-05030 30 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
865.00000 0.000 0.00
0310 604-00305 *INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0.000 0.00
1,535.00000 2.000 3,070.00
0315 604-00310 *INLET TYPE C (10 FOOT) 1.000 0.000
EACH 0.000 0.00
2,826.00000 0.000 0.00
0320 604-00505 *INLET TYPE D (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,320.00000 1.000 2,320.00
0325 604-13005 *INLET TYPE 13 (5 FOOT) 1.000 0.000
EACH 1.000 1,685.00
1,685.00000 1.000 1,685.00
0330 604-19000 INLET SPECIAL 1.000 0.000
EACH 1.000 9,700.00
9,700.00000 1.000 9,700.00
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PCN: 12522-BID ESTIMATE RUN 02/06/2001
PROJECT: IM 0252-321 ESTIMATE NO: 0006 15:28:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 604-19105 *INLET TYPER L 5 (5 FOOT) 7.000 1.000
EACH 2.000 8,050.00
4,025.00000 3.000 12,075.00
0340 604-19110 *INLET TYPE R L5 (10 FOOT) 1.000 0.000
EACH 1.000 5,470.00
5,470.00000 1.000 5,470.00
0345 604-19205 *INLET TYPE R L 10 (5 FOOT) 1.000 0.000
EACH 1.000 5,715.00
5,715.00000 1.000 5,715.00
0350 604-30005 MANHOLE SLAB BASE (5 FOOT) 8.000 1.000
EACH 1.000 2,435.00
2,435.00000 2.000 4,870.00
0355 604-30010 MANHOLE SLAB BASE (10 FOOT) 3.000 1.000
EACH 0.000 0.00
3,750.00000 1.000 3,750.00
0360 604-30020 MANHOLE SLAB BASE (20 FOOT) 1.000 1.000
EACH 0.000 0.00
4,900.00000 1.000 4,900.00
0365 604-39000 MANHOLE SPECIAL 1.000 0.000
EACH 1.000 36,625.00
36,625.00000 1.000 36,625.00
0370 604-39025 *MANHOLE SPECIAL (25 FOOT) 1.000 1.000
EACH 0.000 0.00
7,750.00000 1.000 7,750.00
0375 604-50200 MANHOLE RING AND COVER 0.000 0.000
EACH 0.000 0.00
1,165.00000 0.000 0.00
0380 604-83121 21 INCH PLASTIC PIPE SEWER (POLYVINYL CHLORIDE) 86.000 86.000
LF 0.000 0.00
121.00000 86.000 10,406.00
0385 607-00005 *END POST 6.000 0.000
EACH 0.000 0.00
127.00000 0.000 0.00
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PCN: 12522-BID ESTIMATE RUN 02/06/2001
PROJECT: IM 0252-321 ESTIMATE NO: 0006 15:28:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 607-00010 *CORNER AND LINE BRACE POST 7.000 0.000
EACH 0.000 0.00
168.00000 0.000 0.00
0395 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 1,537.000 0.000
LF 0.000 0.00
2.85000 0.000 0.00
0400 607-11455 *FENCE WOOD 53.000 0.000
LF 0.000 0.00
72.75000 0.000 0.00
0405 607-11525 *FENCE (PLASTIC) 3,203.000 2,647.000
LF 0.000 0.00
2.10000 2,647.000 5,558.70
0410 607-52900 *LINE POST (CHAIN LINK) 11.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0415 607-52905 *END POST (CHAIN LINK) 3.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0420 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 1.000 0.000
EACH 0.000 0.00
185.00000 0.000 0.00
0425 607-53172 *FENCE CHAIN LINK (72 INCH) 101.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0430 608-00006 CONCRETE SIDEWALK (6 INCH) 966.000 24.400
3% 0.000 0.00
28.00000 24.400 683.20
0435 608-00010 CONCRETE CURB RAMP 37.000 0.000
SY 0.000 0.00
40.00000 0.000 0.00
0440 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 157.000 0.000
LF 0.000 0.00
10.15000 0.000 0.00
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PCN: 12522-BID ESTIMATE RUN 02/06/2001
PROJECT: IM 0252-321 ESTIMATE NO: 0006 15:28:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 2,509.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0450 609-24004 GUTTER TYPE 2 (4 FOOT) 168.000 89.000
LF 0.000 0.00
12.65000 89.000 1,125.85
0455 610-00030 MEDIAN COVER MATERIAL (CONCRETE) 90.000 0.000
SF 0.000 0.00
5.00000 0.000 0.00
0460 613-00200 *2 INCH ELECTRICAL CONDUIT 3,019.000 0.000
LF 0.000 0.00
9.10000 0.000 0.00
0465 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
9,000.00000 0.000 0.00
0470 613-50150 *SECONDARY SERVICE PEDESTAL 1.000 0.000
EACH 0.000 0.00
2,700.00000 0.000 0.00
0475 613-70175 *LUMINAIRE HIGH PRESSURE SODIUM (175 WATT) 2.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0480 614-00011 *SIGN PANEL (CLASS 1) 94.000 0.000
SF 0.000 0.00
16.25000 0.000 0.00
0485 614-00218 *STEEL SIGN POST (2.25X2.25 INCH TUBING) 357.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0490 614-01226 *STEEL SIGN POST (W 12X26) 68.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0495 614-03007 *CONCRETE FOOTING (TYPE 7) 3.000 0.000
EACH 0.000 0.00
925.00000 0.000 0.00
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PCN: 12522-BID ESTIMATE RUN 02/06/2001
PROJECT: IM 0252-321 ESTIMATE NO: 0006 15:28:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 616-30499 TRASH GUARD SPECIAL 1.000 0.000
EACH 0.000 0.00
14,050.00000 0.000 0.00
0505 617-03000 DETOUR CULVERT PIPE 1.000 1.000
LS 0.000 0.00
6,500.00000 1.000 6,500.00
0510 619-50640 *8 INCH PLASTIC PIPE 393.000 0.000
LF 140.000 5,180.00
37.00000 140.000 5,180.00
0515 619-75048 *6 INCH GATE VALVE 1.000 0.000
EACH 0.000 0.00
355.00000 0.000 0.00
0520 619-75064 *8 INCH GATE VALVE 2.000 0.000
EACH 0.000 0.00
455.00000 0.000 0.00
0525 625-00000 *CONSTRUCTION SURVEYING 1.000 0.480
LS 0.140 5,320.00
38,000.00000 0.620 23,560.00
0530 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 42.000 3.000
HOUR 0.000 0.00
110.00000 3.000 330.00
0535 626-00000 *MOBILIZATION 1.000 0.500
LS 0.500 88,962.63
177,925.25000 1.000 177,925.25
0540 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.450
LS 0.150 86.25
575.00000 0.600 345.00
0545 627-00004 *EPOXY PAVEMENT MARKING 11.000 0.000
SF 0.000 0.00
300.00000 0.000 0.00
0550 630-00000 *FLAGGING 139.000 8.000
HOUR 114.000 2,565.00
22.50000 122.000 2,745.00



CONTID: C12522 COLORADO DEPARTMENT OF TRANSPORTATION Page 12
PCN: 12522-BID ESTIMATE RUN 02/06/2001
PROJECT: IM 0252-321 ESTIMATE NO: 0006 15:28:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0555 630-00002 *TRAFFIC CONTROL SUPERVISOR 26.000 23.250
DAY 3.000 915.00
305.00000 26.250 8,006.25
0560 630-00003 *UNIFORMED TRAFFIC CONTROL 0.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0565 630-00007 *TRAFFIC CONTROL INSPECTION 240.000 72.000
DAY 32.000 4,800.00
150.00000 104.000 15,600.00
0570 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
1,250.00000 2.000 2,500.00
0575 630-80305 *FLAGGING STATION LIGHT 4.000 0.000
EACH 4.000 500.00
125.00000 4.000 500.00
0580 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 8.000 3.500
EACH 0.000 0.00
675.00000 3.500 2,362.50
0585 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 27.000 2.000
EACH 25.000 1,375.00
55.00000 27.000 1,485.00
0590 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 24.500
EACH 0.000 0.00
120.00000 24.500 2,940.00
0595 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 146.000 10.875
SF 0.000 0.00
24.00000 10.875 261.00
0600 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (C 2.000 0.500
TYPE)
EACH 0.000 0.00
1,750.00000 0.500 875.00
0605 630-80359 *PORTABLE MESSAGE SIGN PANEL 14.000 0.000
DAY 4.000 1,100.00
275.00000 4.000 1,100.00
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PCN: 12522-BID ESTIMATE RUN 02/06/2001
PROJECT: IM 0252-321 ESTIMATE NO: 0006 15:28:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0610 630-80360 *DRUM CHANNELIZING DEVICE 40.000 14.000
EACH 0.000 0.00
60.00000 14.000 840.00
0615 630-80370 CONCRETE BARRIER (TEMPORARY) 250.000 125.000
LF 0.000 0.00
40.00000 125.000 5,000.00
0620 630-80380 *TRAFFIC CONE 300.000 125.000
EACH 12.500 187.50
15.00000 137.500 2,062.50
0625 630-85010 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.500
EACH 0.000 0.00
7,000.00000 0.500 3,500.00
0630 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0635 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0640 700-70020 F/A ON-THE-JOB TRAINEE 1,244.400 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0645 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0650 700-70025 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0655 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0660 700-70060 F/A ADJUST UTILITY ADJUSTMENT 3,041.450 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 12522-BID ESTIMATE RUN 02/06/2001
PROJECT: IM 0252-321 ESTIMATE NO: 0006 15:28:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0665 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0820 614-72748 TRAF SIG (48X48 BLANKOUT SIGN) 8.000 8.000
EACH 0.000 0.00
198.00000 8.000 1,584.00
0825 630-80343 CONST TRAF SIGN (C) 2.000 1.000
EACH 4.500 4,141.80
920.40000 5.500 5,062.20
0835 210-01130 RES GD RAILTY 3 77.000 77.000
LF 0.000 0.00
23.40000 77.000 1,801.80
0840 202-00250 REM PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00
6.30000 0.000 0.00
0845 627-00001 PVMT MKG PAINT 5.000 0.000
GAL 0.000 0.00
78.00000 0.000 0.00
0855 604-50062 GRATING AND FRAME INLET GRATES TYPE "C" TRICON  PARKING 1.000 1.000
LOT
EACH 0.000 0.00
451.00000 1.000 451.00
0865 900-00014 ADDED ITEM (LUMP SUM)/ INSTALL SHEET PILE CHECK DAM S 1.000 0.000
LS 0.000 0.00
236,290.00000 0.000 0.00
0885 900-00006 ADDED ITEM (DOLLAR)/ MCDONALD SIDEWALK VALVES 1.000 0.000
DOL 0.000 0.00
738.79000 0.000 0.00
0890 900-00006 ADDED ITEM (DOLLAR)/ BLOWOFF VALVE EAST OF ABUTMENT 4 1.000 0.000
DOL 0.000 0.00
1,565.81000 0.000 0.00
0895 900-00006 ADDED ITEM (DOLLAR)/ ABUTMENT ONE DRAINS 1.000 0.000
DOL 0.000 0.00
2,505.95000 0.000 0.00
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PCN: 12522-BID ESTIMATE RUN 02/06/2001
PROJECT: IM 0252-321 ESTIMATE NO: 0006 15:28:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0900 900-00014 ADDED ITEM (LUMP SUM)/ H20 REPAIR AT 422 ALBERT 1.000 0.000
REPLACE H20 FILTER REF. NO. 0900
LS 0.000 0.00
610.50000 0.000 0.00
0905 900-00014 ADDED ITEM (LUMP SUM)/ COTTONWOOD TRIMMING NUMBER@5 1.000 0.000
LS 0.000 0.00
1,756.25000 0.000 0.00
0910 900-00014 ADDED ITEM (LUMP SUM)/ ARBORIST FEE NO. 0910 1.000 0.000
LS 0.000 0.00
251.22000 0.000 0.00
0915 900-00014 ADDED ITEM (LUMP SUM)/ PLANT TWO LILAC BUSHES 2.000 0.000
LS 0.000 0.00
220.00000 0.000 0.00
0930  900-00006 ADDED ITEM (DOLLAR)/ FORCE ACCOUNT LANDSCAPING 1.000 0.000
DOL 0.000 0.00
3,444.41000 0.000 0.00
0935  900-00006 ADDED ITEM (DOLLARY)/ -11,635.670 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0945  900-00014 ADDED ITEM (LUMP SUM)/ TUFF SHED FOR MUSEUM CASTLE 1.000 0.000
ROCK
LS 0.000 0.00
4,674.21000 0.000 0.00
0950 900-00014 ADDED ITEM (LUMP SUM)/ REIMBURSEMENT FOR FIELD OFFI CE 1.000 0.000
AND FIELD LAB.
LS 0.000 0.00
2,362.50000 0.000 0.00
CAT 0200 CURRENT AMT$ 1,628,075.70 $  323501.34 $  686,659.36
CAT NO0201 PROJECT EXTENSION
0920 900-00014 *ADDED ITEM (LUMP SUM)/ PROJECT EXTENSION; OVERLAY ON 0.861 0.000
i Ls 0.000 0.00
598,955.00000 0.000 0.00
CAT 0201 CURRENT AMT$  515,700.26 $ 0.00 $ 0.00
CAT NO0300 STRUCTURE G-17-DA
0675 206-00000 STRUCTURE EXCAVATION 610.000 610.000
cy 0.000 0.00
1.70000 610.000 1,037.00
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PCN: 12522-BID ESTIMATE RUN 02/06/2001
PROJECT: IM 0252-321 ESTIMATE NO: 0006 15:28:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE G-17-DA
0680 206-00100 *STRUCTURE BACKFILL (CLASS 1) 812.000 0.000
cY 0.000 0.00
16.90000 0.000 0.00
0685 206-00200 STRUCTURE BACKFILL (CLASS 2) 672.000 436.000
cY 0.000 0.00
7.60000 436.000 3,313.60
0690 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 812.000 0.000
cY 0.000 0.00
19.10000 0.000 0.00
0695 403-33711 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 5 8-22) 316.650 0.000
TON 0.000 0.00
45.70000 0.000 0.00
0700 502-11253 *STEEL PILING (HP 12X53) 4,328.000 4,327.200
LF 0.000 0.00
22.50000 4,327.200 97,362.00
0705 509-00000 *STRUCTURAL STEEL 937,970.000 0.000
LB 937,970.000 855,428.64
0.91200 937,970.000 855,428.64
0705 MATERIAL ALLOWANCE STRUCTURAL STEEL @ EGGER SHL S. 262,261.294
DAKOTA
LB -262,261.294 -239,182.30
0.91200 0.000 0.00
0705 MATERIAL ALLOWANCE 18" RCP ON PROJECT SITE 284.999
LF -284.987 -2,336.14
8.19736 0.012 0.10
0705 MATERIAL ALLOWANCE 24" RCP STOCKPILED ON PROJECT 100.989
LF -100.989 -1,237.12
12.25000 0.000 0.00
0705 MATERIAL ALLOWANCE 27" RCP STOCKPILED ON PROJECT 120.000
LF -120.000 -2,700.00
22.50000 0.000 0.00
0705 MATERIAL ALLOWANCE 5 FOOT M/H SLAB BASE 2.000
EACH -2.000 -2,850.00
1,425.00000 0.000 0.00
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PCN: 12522-BID ESTIMATE RUN
PROJECT: IM 0252-321 ESTIMATE NO: 0006
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE G-17-DA
0705 MATERIAL ALLOWANCE 10' M/H SLAB BASE ON PROJECT 2.000
EACH -2.000 -3,820.00
1,910.00000 0.000 0.00
0705 MATERIAL ALLOWANCE 20' M/H SLAB BASE ON PROJECT 1.000
EACH -1.000 -1,080.00
1,080.00000 0.000 0.00
0705 MATERIAL ALLOWANCE PRECAST PRESTRESSED CONCRHIECK 360.000
PANELS
SF -360.000 -63,937.07
177.60280 0.000 0.00
0705 MATERIAL ALLOWANCE 1245 LF 18" NEW STEEL PIPE, 1,245.000
GALVANIZED
LF -1,245.012 -60,667.60
48.72851 -0.012 -0.58
0705 MATERIAL ALLOWANCE FABRICATION STRUCTURAL STEELEGGER 1.000
STEEL
NCU -1.000 -314,281.72
314,281.72000 0.000 0.00
0710 509-00001 *STRUCTURAL STEEL (GALVANIZED) 91,270.000 0.000
LB 9,189.500 7,351.60
0.80000 9,189.500 7,351.60
0710 MATERIAL ALLOWANCE 18" GALVANIZED PIPE 0.000
LB 66,643.500 53,314.80
0.80000 66,643.500 53,314.80
0715 512-00101 BEARING DEVICE (TYPE I) 8.000 0.000
EACH 8.000 10,680.00
1,335.00000 8.000 10,680.00
0720 513-00690 BRIDGE DRAIN (SPECIAL) 6.000 0.000
EACH 0.000 0.00
1,670.00000 0.000 0.00
0725 515-00120 *WATERPROOFING (MEMBRANE) 1,993.000 0.000
SY 0.000 0.00
7.10000 0.000 0.00
0730 518-01006 BRIDGE EXPANSION DEVICE (0-6 INCH) 62.000 0.000
LF 0.000 0.00
540.00000 0.000 0.00
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PCN: 12522-BID ESTIMATE RUN 02/06/2001

PROJECT: IM 0252-321 ESTIMATE NO: 0006 15:28:23
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURE G-17-DA

0735 601-03040 *CONCRETE CLASS D (BRIDGE) 1,247.000 277.600
CcYy 0.000 0.00
320.00000 277.600 88,832.00
0735 MATERIAL ALLOWANCE PRE-CAST PANELS 0.000
(A% 199.800 63,936.00
320.00000 199.800 63,936.00
0740 601-40300 *STRUCTURAL CONCRETE COATING 2,033.000 0.000
SY 0.000 0.00
5.05000 0.000 0.00
0745 602-00020 *REINFORCING STEEL (EPOXY COATED) 344,183.000 56,658.900
LB 0.000 0.00
0.43000 56,658.900 24,363.33
0750 606-10700 *BRIDGE RAIL TYPE 7 1,201.000 0.000
LF 0.000 0.00
20.40000 0.000 0.00
0755 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 879.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0760 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 377.000 0.000
LF 0.000 0.00
31.00000 0.000 0.00
0765 613-00075 *3/4 INCH ELECTRICAL CONDUIT 52.000 0.000
LF 0.000 0.00
12.25000 0.000 0.00
0770 613-00200 2 INCH ELECTRICAL CONDUIT 2,248.000 0.000
LF 0.000 0.00
9.10000 0.000 0.00
0850 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION CONCRETE CLASS -2.516 -1.000
"D" PIER 2 FOOTERS, S. COL.
DOL 0.000 0.00
910.08000 -1.000 -910.08
0870 900-00006 ADDED ITEM (DOLLAR)/ VOID FORM MATERIAL TO ALLOW FO R 1.000 0.000
BRIDGE EXPANSION
DOL 0.000 0.00

4,646.00000 0.000 0.00
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PROJECT: IM 0252-321 ESTIMATE NO: 0006 15:28:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE G-17-DA
0875 900-00006 ADDED ITEM (DOLLAR)/ 21"SLEEVE OVER 18" UTILITY LIN ES 1.000 0.000
DOL 0.000 0.00
3,267.00000 0.000 0.00
0880 900-00006 ADDED ITEM (DOLLAR)/ EXTRA WORK TO WRAP CASTLE ROCK'S 1.000 0.000
SEWER LINE
DOL 0.000 0.00
14,783.14000 0.000 0.00
0925 900-00014 ADDED ITEM (LUMP SUM)/ ADDED EXPANSION DEVICE 1.000 0.000
COVERPLATE ABUT. 1
LS 0.000 0.00
1,110.42000 0.000 0.00
0940 900-00006 ADDED ITEM (DOLLAR)/ REINBURSEMENT FOR RUBRAIL BRID GE -4,078.720 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0955 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL RUBBING ON TYPE 7 1.000 0.000
BARRIER
LS 0.000 0.00
1,500.00000 0.000 0.00
CAT 0300 CURRENT AMT$ 1,800,380.67 $ 298,619.09 $ 1,204,708.41
CAT NO0301 STRUCTURE G-17-F-WALL
0775 206-00000 STRUCTURE EXCAVATION 430.000 430.000
cY 0.000 0.00
1.70000 430.000 731.00
0780 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,195.000 1,195.000
cY 0.000 0.00
16.90000 1,195.000 20,195.50
0785 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,195.000 1,195.000
cY 0.000 0.00
19.10000 1,195.000 22,824.50
0790 504-04410 *BLOCK FACING 1,660.000 1,577.000
SF 0.000 0.00
13.50000 1,577.000 21,289.50
0795 601-01000 *CONCRETE CLASS B 10.900 5.000
cY 0.000 0.00
485.00000 5.000 2,425.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE G-17-F-WALL
0800 602-00020 *REINFORCING STEEL (EPOXY COATED) 30.000 30.000
LB 0.000 0.00
0.43000 30.000 12.90
CAT 0301 CURRENT AMT$ 71,460.40 $ 0.00 $ 67,478.40
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0805 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
16,000.00000 1.000 16,000.00
0810 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,350.00000 1.000 12,350.00
0815 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
300.00000 1.000 300.00
CAT 0400 CURRENT AMT$ 28,650.00 $ 0.00 $ 28,650.00
PROJECT TOTAL CURRENT AMT $ 4,044,267.03 $ 622,120.43 $ 1,987,496.17



